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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: December 2, 2017 to December 8, 2017

Sitework:
 Finished trash excavation of area 2  
 Continued cut/fill operations on 

detention pond on the south side of 
ballfield 3

 Continued embankment for new 
pickle ball/basketball courts

 Continued embankment on 
ballfields focusing on fields 3 & 4 
(south fields)

 Completed 36” RCP storm culvert 
run H2

 Continued excavation of trash area 3
 Hauled in material for riprap in area 

2 and staged materials

Other:
 Cascade CABI & HSO on site this 

week for abatement. 
 Pinyon CABI on site 12/5
 More friable ACM found and RACS 

area 5 set up and contained.
 RACS area 5 abated and cleared by 

CABI
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Upcoming work:
 Continue center ball field 

embankment
 Continue Riprap and riverbank 

operations in area 2
 Continue trash haul in area 3
 Continue working on detention 

ponds
 Complete abatement of RACS area 6
 Continue embankment for 

concessions building and ball courts


